

Communication Plan

Date	7 July 2026
Team ID	xxxxxx
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / Zoom	Full Team	Align on daily ML coding task lists, check progress, and resolve blockers.
2	Progress Update	Weekly	Slack Huddles	Team & Mentor	Share completed PDF deliverables and verify workflow compliance.
3	Issue/Bug Discussion	As Needed	GitHub Issues	Developers	Discuss API serialization errors, webp image embedding bugs, and path fixes.
4	Stakeholder Review	Bi-Weekly	MS Teams	Team & Mentor	Demonstrate working Flask server features and model evaluation matrices.
5	Final Demo Rehearsal	Once	Zoom Call	Full Team	Dry run the live 2-minute web interface demonstration video.
6	Code Integration	Daily	Git/GitHub PRs	Developers	Review pull requests, merge branch updates, and run local app.py tests.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Merge conflicts in Flask routing paths during concurrent coding sprint phases.	Implemented structured Git branching policies and performed regular repository pull checks.
2	Latency bottlenecks when reading serialized model weights during prediction requests.	Modified codebase to load model.pkl parameters into RAM on Flask server initialization.
3	Visual alignment discrepancies on client page progress dials across dev browsers.	Structured layout using grid containers and backdrop-blur glassmorphic CSS controls.